
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 04/06/2016

to 05/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0034

05/05/2016

Contract Location: Time Allowed:

4.264 MILES OF WIDENING AND RECONSTRUCTION OF THE EASTERN CO

 

Contractor:

ROBINSON PAVING & ALEXANDER CONTRACTING Date Let:

P. O. BOX 12266 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31907     Date Work Began:

Phone: (706)563-7959 Date Time Stopped:

Date Accepted:

WESTFIELD INSURANCE COMPANY OF OHIO

04/19/2013

05/03/2013

06/07/2013

06/13/2013

07/08/2013

00/00/0000

00/00/0000

1024 Days

04/01/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 103.22

1057 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$14,955,466.68

$11,855,991.38

$3,292,911.53

78.24%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

350850-      $14,955,466.68 $11,855,991.38 $3,292,911.53 77.98% $43,369.69

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 04/06/2016

to 05/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0034

05/05/2016

Project Number: 350850-      EASTERN CONNECTOR - CNST & WIDENING

 

STP00-8042-00(006)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $9,361,486.46 $9,299,159.52 $62,326.94

Non-Participating $2,340,371.69 $2,324,789.94 $15,581.75

Total Earnings $11,701,858.15 $11,623,949.46 $77,908.69

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $11,701,858.15 $11,623,949.46 $77,908.69

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($39,303.00)

Total: $11,662,555.15 $11,619,185.46

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $43,369.69

($34,539.00)($4,764.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 04/06/2016

to 05/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0034

05/05/2016

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .978

 80815.000 .022

STP00-8042-00(006)

 

1.000 $1,777.93 $80,815.00

0025 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  2,200.000 17,294.463

 4.050 .000

 

 

17,294.463 $.00 $70,042.58

0045 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  800.000 999.520

 66.750 .000

 

 

999.520 $.00 $66,717.96

0052 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 137.110

TL & H LIME 49.300 .000

temp asph base 25mm

                                                            

137.110 $.00 $6,759.52

0065 413-1000     BITUM TACK COAT GL  14,000.000 15,803.000

 4.000 .000

 

 

15,803.000 $.00 $63,212.00

0075 433-1100     REINF CONC APPROACH SLAB, INCL CURB SY  667.000 670.740

 135.000 .000

 

 

670.740 $.00 $90,549.90

0085 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  240.000 353.959

 46.500 .000

 

 

353.959 $.00 $16,459.09

0090 441-0104     CONC SIDEWALK, 4 IN SY  24,500.000 25,807.318

 19.500 83.888

 

 

25,891.206 $1,635.82 $504,878.52

0150 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  120.000 188.000

 21.650 .000

 

 

188.000 $.00 $4,070.20



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 04/06/2016

to 05/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0034

05/05/2016

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0155 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  5,670.000 5,829.500

 27.750 .000

 

 

5,829.500 $.00 $161,768.63

0170 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  90.000 99.000

 49.350 .000

 

 

99.000 $.00 $4,885.65

0185 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  5.000 7.000

 507.250 .000

 

 

7.000 $.00 $3,550.75

0195 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  4.000 5.000

 730.000 .000

 

 

5.000 $.00 $3,650.00

0250 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  19.000 21.000

 750.000 .000

 

 

21.000 $.00 $15,750.00

0260 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  5,800.000 5,837.000

 1.000 .000

 

 

5,837.000 $.00 $5,837.00

0290 668-2100     DROP INLET, GP 1 EA  8.000 10.750

 1765.000 .000

 

 

10.750 $.00 $18,973.75

0305 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  40.000 42.330

 110.000 .000

 

 

42.330 $.00 $4,656.30

Category Amount: $3,413.75 $1,122,576.85



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 04/06/2016

to 05/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0034

05/05/2016

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 PERMANENT EROSION CONTROL

0350 700-6910     PERMANENT GRASSING AC  64.000 36.126

 500.000 4.966

 

 

41.092 $2,483.00 $20,546.00

0365 700-8000     FERTILIZER MIXED GRADE TN  43.000 19.471

 550.000 3.900

 

 

23.371 $2,145.00 $12,854.05

Category Amount: $4,628.00 $33,400.05

Category Number: 0030 TEMPORARY EROSION CONTROL

0390 163-0240     MULCH TN  1,070.000 1,536.666

 200.000 6.430

 

 

1,543.096 $1,286.00 $308,619.20

0395 163-0300     CONSTRUCTION EXIT EA  2.000 6.750

 2100.000 .000

 

 

6.750 $.00 $14,175.00

0455 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  39,000.000 25,140.000

 0.650 122.000

 

 

25,262.000 $79.30 $16,420.30

0460 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  3,625.000 6,145.000

 0.800 16.000

 

 

6,161.000 $12.80 $4,928.80

0466 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1200.000 .000

250+50

 

2.000 $.00 $2,400.00

0496 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  2.000 16.000

 400.000 .000

 

 

16.000 $.00 $6,400.00



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 04/06/2016

to 05/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0034

05/05/2016

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0501 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  161.000 451.000

 65.000 2.000

 

 

453.000 $130.00 $29,445.00

Category Amount: $1,508.10 $382,388.30

Category Number: 0040 SIGNING AND MARKING

0556 636-2070     GALV STEEL POSTS, TP 7 LF  866.500 662.500

 6.900 15.000

 

 

677.500 $103.50 $4,674.75

0561 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  55.000 41.000

 65.000 6.000

 

 

47.000 $390.00 $3,055.00

Category Amount: $493.50 $7,729.75

Category Number: 0010 ROADWAY

057 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 138.960

MATL & H LIME 57.850 .000

temp asph topping

                                                            

138.960 $.00 $8,038.84

Category Amount: $0.00 $8,038.84

Category Number: 0040 SIGNING AND MARKING

0576 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  53,050.000 .000

 0.300 27,804.000

 

 

27,804.000 $8,341.20 $8,341.20

0581 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  50,470.000 .000

 0.300 30,031.000

 

 

30,031.000 $9,009.30 $9,009.30

0591 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  1,740.000 2,192.000

 2.500 2,070.000

 

 

4,262.000 $5,175.00 $10,655.00



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 04/06/2016

to 05/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0034

05/05/2016

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0596 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 44,440.000 .000

 0.220 10,188.000

 

 

10,188.000 $2,241.36 $2,241.36

0601 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 9,520.000 .000

 0.220 22,432.000

 

 

22,432.000 $4,935.04 $4,935.04

0606 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  180.000 139.209

 4.000 21.722

 

 

160.931 $86.89 $643.72

0611 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  860.000 89.111

 4.000 713.046

 

 

802.157 $2,852.18 $3,208.63

Category Amount: $32,640.97 $39,034.25

Category Number: 0010 ROADWAY

0626 641-1100     GUARDRAIL, TP T LF  84.000 284.000

 64.000 .000

 

 

284.000 $.00 $18,176.00

Category Amount: $0.00 $18,176.00

Category Number: 0080 LANDSCAPING

0631 766-7020     IRRIGATION SYSTEM LS  1.000 .919

 165200.000 -.019

 

 

.900 $-3,138.80 $148,680.00

0685 702-9025     LANDSCAPE MULCH SY  3,000.000 932.950

 2.730 4,334.790

 

 

5,267.740 $11,833.98 $14,380.93

Category Amount: $8,695.18 $163,060.93



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 04/06/2016

to 05/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0034

05/05/2016

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGE NO 1 - OVER BULL CREEK TRIBUTARY

0711 511-1000     BAR REINF STEEL LB  9,481.000 10,435.000

 0.800 .000

 

 

10,435.000 $.00 $8,348.00

0746 603-7000     PLASTIC FILTER FABRIC SY  2,560.000 2,692.293

 4.000 .000

 

 

2,692.293 $.00 $10,769.17

Category Amount: $0.00 $19,117.17

Category Number: 0010 ROADWAY

9050 573-2006     UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF  .000 2,754.000

 16.500 1,570.000

Between stations 142+00 and 144+00 CL

                                                            

4,324.000 $25,905.00 $71,346.00

Category Amount: $25,905.00 $71,346.00

Category Number: 0070 BRIDGE NO 1 - OVER BULL CREEK TRIBUTARY

9061 520-2216     PILING, PSC, 16 IN SQ LF  .000 85.000

 35.438 .000

piling cut off @ 75% of contract price

                                                            

85.000 $.00 $3,012.23

Category Amount: $0.00 $3,012.23

Category Number: 0010 ROADWAY

9090 572-1000     SLOPE UNDERDRAINS LF  .000 840.000

 136.610 -80.000

                                                            

                                                            

760.000 $-10,928.80 $103,823.60

9100 441-0754     CONCRETE MEDIAN, 7 1/2 IN SY  .000 .000

 68.950 167.556

TO ADD PAY ITEM FOR 7 1/2 IN CONCRETE MEDIAN

                                                            

167.556 $11,552.99 $11,552.99

Category Amount: $624.19 $115,376.59

Project Total Amount: $77,908.69 $11,701,858.15


